MCIPAC G-F / PPE

DPRI / MCIPAC Integrated Facilities

Defense Policy Review Initiative / 12th Marine Littoral Regiment / 3d Bn 12th Marines

472 projects / 1059 CCN catalog entries / Source: FC 2-000-05N Appendix A

JST 14:04:54 | HST 19:04:54 | EST 01:04:54 | PST 22:04:54 | ZULU 05:04:54

All (472) | Schwab (186) | Hansen (127) | Foster (102) | Courtney (29) | SACO (28) | DPRI | 12th MLR | 3/12 | Other | Search project, ID, building... | PPE Planner

ID	SOURCE	PROGRAM	TITLE	INSTALLATION	BLDG	PROJECT TYPE	PHASE	FUNDING SOURCE	STATUS	PRIORITY	TOTAL COST	A FINISH FY	A FINISH FY OVERRIDE	FOC	REPLACES	LINKED
AF1700	DPRI	DPRI / SACO	Laundry Facility	SACO		NEW	0					2,022				
AF797S-1	DPRI	DPRI / SACO	FAMILY HOUSING - KISHABA VALLEY/HILLSIDE/NORTH	SACO		NEW	0					2,027				AF797S-4,AF797S-5,AF797S-6
AF797S-2-1	DPRI	DPRI / SACO	FAMILY HOUSING - KISHABA NORTH - DEMO	SACO		DEMO	0					2,024				AF797S-2-2
AF797S-2-2	DPRI	DPRI / SACO	KISHABA NORTH/HILLSIDE - SITE PREP/ RETAINING WALL	SACO		NEW	0					2,027				AF797S-2-1
AF797S-3-1	DPRI	DPRI / SACO	KISHABA NORTH EAST & CENTRAL DEMO (ABOVE- GROUND)	SACO		DEMO	0					2,029				
AF797S-4	DPRI	DPRI / SACO	FAMILY HOUSING - KISHABA CENTRAL	SACO		NEW	0					2,030				AF797S-1,AF797S-5,AF797S-6
AF797S-5	DPRI	DPRI / SACO	FAMILY HOUSING - KISHABA SOUTH	SACO		NEW	2					2,031				AF797S-1,AF797S-4,AF797S-6
AF797S-5-1	DPRI	DPRI / SACO	FAMILY HOUSING - KISHABA SOUTH DEMO (ABOVE- GROUND)	SACO		DEMO	0									
AF797S-6	DPRI	DPRI / SACO	FAMILY HOUSING - KUBASAKI AREA	SACO		NEW	2					2,034				AF797S-1,AF797S-4,AF797S-5
AF797S-6-1	DPRI	DPRI / SACO	FAMILY HOUSING - KUBASAKI DEMO (ABOVE- GROUND)	SACO		DEMO	0									
AF798S-1	DPRI	DPRI / SACO	FAMILY HOUSING - UPPER PLAZA - North (P1)	SACO		NEW	1					2,031				AF798S-2,AF798S-3,AF798S-4,A
AF798S-1-1	DPRI	DPRI / SACO	FAMILY HOUSING - UPPER PLAZA North DEMO (ABOVE- GROUND)	SACO		DEMO	0									
AF798S-2	DPRI	DPRI / SACO	FAMILY HOUSING - UPPER PLAZA - East (P2)	SACO		NEW	0					2,033				AF798S-1,AF798S-3,AF798S-4,A
AF798S-3	DPRI	DPRI / SACO	FAMILY HOUSING - UPPER PLAZA - Central (P3)	SACO		NEW	0					2,035				AF798S-1,AF798S-2,AF798S-4,A
AF798S-4	DPRI	DPRI / SACO	FAMILY HOUSING - UPPER PLAZA - West (P4)	SACO		NEW	0					2,038				AF798S-1,AF798S-2,AF798S-3,A
AF798S-5	DPRI	DPRI / SACO	FAMILY HOUSING - UPPER PLAZA -South (P5)	SACO		NEW	0					2,040				AF798S-1,AF798S-2,AF798S-3,A
AF799S-1	DPRI	DPRI / SACO	FAMILY HOUSING - LOWER FUTENMA (P1)	SACO		NEW	0					2,035				AF799S-2
AF799S-1-1	DPRI	DPRI / SACO	MFH - LOWER FUTENMA (P1) DEMO	SACO		DEMO	0									
AF799S-2	DPRI	DPRI / SACO	FAMILY HOUSING - LOWER FUTENMA (P2)	SACO		NEW	0					2,041				AF799S-1
AFComm	DPRI	DPRI / FRF	AIRFIELD COMMISSIONING	Camp Schwab		NEW	0									
F-001	MLR	3/12	FOS 5603 HIMARS/NMESIS Maint and Storage	Camp Foster	5603			FSRM	In Planning	2-HIGH	$7,544,000			FOC #1		
F-002	MLR	3/12	FOS 5608 Howitzer Bay Storage	Camp Foster	5608			FSRM	In Planning	2-HIGH	$4,487,000			FOC #1		
F-003	MLR	3/12	3/12 Modular Campus Construction	Camp Foster	Mod-Camp			Mod-Camp	In Planning	2-HIGH	$85,000,000			3/12 Mod Campus		
F-004	MLR	3rd MarDiv	FOS 5626 Maintenance	Camp Foster	5626			FSRM	In Planning	2-HIGH	$12,000,000			FOC #31		
F-005	MLR	3/12	FOS 5665 Battalion CP	Camp Foster	5665			FSRM	In Planning	2-HIGH	$8,548,000			FOC #10		
F-006	MLR	3/12	FOS 5636 Comm Building	Camp Foster	5636			FSRM	In Planning	2-HIGH	$1,000,000			FOC #16		
F-007	MLR	3/12	FOS 5602 Supply	Camp Foster	5602			FSRM	In Planning	2-HIGH	$500,000			FOC #29		
F-008	MLR	3/12	FOS 5604 Admin	Camp Foster	5604			FSRM	In Planning	2-HIGH	$500,000			FOC #30		
F-009	MLR	3rd MarDiv	FOS 5971 Truck Co.	Camp Foster	5971			FSRM	In Planning	2-HIGH	$1,500,000			FOC #43		
F-010	MLR	3rd MarDiv	FOS 5632 Truck Co.	Camp Foster	5632			MILCON	In Planning	2-HIGH	$500,000			FOC #39		
F-011	MLR	MCIPAC	FOS H Area Fiber Optic Backbone Upgrade	Camp Foster	H Area			FSRM	In Planning	2-HIGH	$1,000,000			H-Block FOC		
F-012	MLR	MCIPAC	FOS 5609 EAB	Camp Foster	5609			FSRM	Complete	2-HIGH	$0			FOC #37		
F-013	MLR	3/12	FOS 5635 Wellness Building for 3/12	Camp Foster	5635			FSRM	Complete	2-HIGH	$0			FOC #14		
F-014	MLR	MCIPAC	FOS 5630 EAB	Camp Foster	5630			FSRM	Complete	2-HIGH	$0			FOC #41		
F-015	MLR	3rd MarDiv	FOS 5967 Truck Co.	Camp Foster	5967			FSRM	Complete	2-HIGH	$0			FOC #42		
F-016	MLR	MCIPAC	FOS 5631 G3 EOD/MACS-4	Camp Foster	5631			FSRM	Complete	2-HIGH	$0			FOC #38		
F-017	MLR	MCIPAC	FOS 225 Consolidated Armory	Camp Foster	225			FSRM	Complete	2-HIGH	$0			FOC #46		
F-018	MLR	3/12	FOS 5600	Camp Foster	5600			FSRM	Not Started	2-HIGH	$0			12th MLR (3/12)		
F-019	MLR	3/12	FOS 5601	Camp Foster	5601			FSRM	Not Started	2-HIGH	$0			12th MLR (3/12)		
							350				$677,986,000	774,614	0			